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Overview 
 
In North Dakota as in many other states, the effective operation of the juvenile and adult justice system is a 
critical factor in ensuring and improving public safety.  State and local jurisdictions across the nation invest a 
significant portion of their overall budget in the staff, facilities, equipment, and information technology (IT) 
needed to deliver justice services to the public. Access to information in a timely manner is critical to assisting 
the criminal justice community in improving public safety. The norm for many jurisdictions, the IT systems that 
manage and plan criminal justice operations are often functionally limited and lack the ability to electronically 
share information among justice stakeholders and their systems. Nationwide, increasing attention is being 
given to investing prudently in IT as a key enabler for implementing change and improving information sharing 
across the justice enterprise. The CJIS program provides for increased access to information through 
implementation of electronic systems with improved accessibility and usability. The CJIS program seeks to 
provide tools to criminal justice through implementation of statewide records management systems and 
through implementation of technology addressing the improvement of information sharing. Implementation of 
these products relies on substantial collaboration between state and local criminal justice agencies. 
 
The North Dakota criminal justice community has recognized this opportunity with the development and on 
going implementation of the Criminal Justice Information Sharing (CJIS) Strategic Plan. This is a summary of the 
CJIS program plan deliverables for fiscal years 2009 – 2011.   

Governance 
The governance structure of CJIS is defined in ND Century Code 54‐59‐21. Criminal Justice Information Sharing 
Board – Membership – Duties and Powers – Director – Exempt Records.  

1. The criminal justice information sharing board consists of: 
a. The chief justice of the supreme court or the chief justice's designee. 
b. The attorney general or the attorney general's designee. 
c. The chief information officer of the state. 
d. The director of the department of emergency services or the director's designee. 
e. The director of the department of corrections and rehabilitation or the director's designee. 
f. The superintendent of the state highway patrol or the superintendent's designee. 
g. The chief of the bureau of criminal investigation. 
h. The director of the department of transportation or the director's designee. 
i. A representative of a city police department, appointed by the governor from a list of two or more 

nominees from the North Dakota chiefs of police association. 
j. A representative of a county sheriff's office, appointed by the governor from a list of two or more 

nominees from the North Dakota sheriffs and deputies association. 
k. A state's attorney, appointed by the governor from a list of two or more nominees from the North 

Dakota state's attorneys association. 
l. One at‐large member appointed by the governor. 

2. The chief information officer is chairman of the board. Board members who are not permanent full‐
time state employees are entitled to compensation of seventy‐five dollars per day and mileage and 
expenses as provided by law for state employees to be paid by the information technology 
department. A state employee who is a board member must receive that employee's regular salary 
and is entitled to mileage and expenses, to be paid by the employing agency. Board members who are 
appointed by the governor under this section serve for a term of three years. 
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3. The information technology department, at the direction of the board, shall maintain a criminal justice 
data information sharing system to facilitate the exchange of criminal justice information among 
judicial, law enforcement, and emergency personnel. Only a criminal justice agency, as defined in 
section 12‐60‐16.1, and any other person designated by the board may access the system. The system 
only may be accessed for the purposes set forth by the board. Any law enforcement record in the 
possession of the department is an exempt record. 

4. The board may appoint and employ a director who serves at the pleasure of and under the direct 
supervision of the board. The information technology department shall provide staff and other 
necessary support to the board. The board or director may acquire support staff and employ personnel 
who are under the direct supervision of the director and the board. 

5. The board shall set policy and adopt rules relating to the access to and the collection, storage, and 
sharing of criminal justice information and the systems necessary to perform those functions. The 
board shall provide operational oversight for criminal justice information sharing activities and shall 
approve and provide oversight of criminal justice information sharing budgets. The board may appoint 
such committees as it deems necessary. 

6. The director may contract with the bureau of criminal investigation for the processing of federal 
fingerprint identification. 

Mission 
The mission of the North Dakota Criminal Justice Information Sharing (CJIS) program is to facilitate timely 
sharing of information to criminal justice and other authorized personnel.  

Vision 
Improve public safety by providing effective and efficient justice policies, processes, and information systems 
required to capture and share complete, accurate, and timely information in support of program operations 
and informed decision making across jurisdictional and organizational boundaries statewide.  

Goals 
1. Ensure Effective Operations. Criminal justice operations will be characterized by highly efficient and 

effective programs and processes. 
2. Provide Responsive Services.  Criminal justice services and programs will be responsive to community 

needs, ensuring that the right services are delivered, at the right time, to the right people and 
locations. 

3. Improve Decision Making. The criminal justice community will make high quality decisions based on 
complete and accurate information. 

4. Improve Criminal Justice Staff Safety. The tools and systems provided in support of integration and 
information sharing will help ensure the safety of criminal justice personnel.   

5. Ensure Access to Information. The citizens of North Dakota and criminal justice partners in the state 
will have easy access to the justice services and information they need. 

6. Deliver Timely Information. Criminal justice information will be available and delivered to justice 
partners in a timely manner. 

7. Implement Cost‐Effective Systems. Technology investment decisions will focus on ensuring cost‐
effective implementations and on managing ongoing costs from an enterprise perspective. 

8. Ensure Privacy and Accuracy. The capture of criminal justice information will be properly managed to 
ensure accuracy and prevent unauthorized access, including the ability to purge, seal, and maintain the 
confidentiality of data.  
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Business Accomplishments Highlights 
   See Appendix D 
 

2009 ­ 2011 Business Plan Summary 
The following summarizes planned activity: 
 
Guiding Principles: 

• The CJIS Portal exists for the benefit of criminal justice entities across the state of North Dakota. In 
regards to funding support: 

o The CJIS Portal should be funded through state general funds or federal grant monies.  
o The CJIS application services, hosting and support, should be funded by the participating 

entities. 
• The CJIS architecture is based on best practices and is a service‐oriented architecture (SOA). 
• Diligent attention to CJIS information security conforming to national standards (e.g., FBI “CJIS Security 

Policy”)  
• Data exchanges need to utilize national information exchange standards  
• The continued completion of projects to expand the CJIS Portal as strategically identified by the 

stakeholders. 
 
 Operational Goals: 

• The addition of new agencies to the statewide Law Enforcement Records Management System 
(LERMS) 

• The addition of new agencies to the statewide States Attorney Reporting System (STARS) 
• Increase the total number of users of the CJIS Portal 

 
New Projects (Appendix A): 
The focus in the next biennium is to continue linking criminal justice agencies to the CJIS Portal as defined in 
the project section. Much of this information is not available outside of the individual jurisdictions today and 
can only be obtained manually. Therefore, having a “one‐stop” access via the CJIS Portal will provide immense 
benefits to the criminal justice community.  
 
Project  Cost  Expected Timeframe 
SAVIN  $1,410,160 June 2010 
CJIS Portal Enhancements   

• Allow Federal NCIC 
$81,600  

Justware Prosecution/Disposition 
to BCI 

$20,400 February 2010 

Law Enforcement Integration – 6 
agencies medium sized 

$182,400 July 2009 – June 2011 

Sex Offender Registry Project  $0 BCI – set date 
Portal 3.0  $176,800 Current with completion in  2010 
Portal – User Role and Security 
Management 

$45,900 Current with completion in  2010 

State’s Attorney Interface  $20,400 Awaiting Justware project 
Bureau of Criminal Investigation 
RMS 

$20,400 Awaiting Rewrite of Ag’s RMS 
2010‐2011 

DNA Interface with Portal  20,400 Completed 2009 
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Highway Patrol Interface with 
Portal 

20,400 Current with completion December 
2009 

DOCR Interface with Portal  20,400 Completed with SAVIN 2009 
 
Future Large Projects designated: 
 

• N‐Dex – National Law Enforcement Data Exchange 
• Nlets 
• Courts – Odyssey Integration (see Appendix C): 
• Prosecution and Disposition Integration (see Appendix C): 

Business Challenges 
• Agency agreement on centralized business processes 
• Scheduling interagency resources for project needs  
• Stakeholder participation, agreement and approval  
• Defining interface requirements and standards 
• Acquiring funds to support projects for continual growth of CJIS 
• CJIS staffing resources 

Organizational Strengths 
• Established governance to direct and approve CJIS development 
• Approved general funds to support on going costs and projects without reliance on federal funding 
• Committed CJIS staff to support operations and plan future projects for growth in CJIS 
• State of North Dakota’s Information Technology Department to support CJIS infrastructure 
• The CJIS Portal was built with Service Orientated Architecture (SOA)  
• Centralized service desk for support of systems 

Performance Metrics 
• Performance metrics that are tracked include the system usage by number of users and transactions, 

number of transactions by transaction type, and number of data sources and services available. 
Growth in usage is a key indicator for the value to end users.  



Criminal Justice Information Sharing Business Plan  Page 5 
 

Customer Testimonials 
 

STARS 
 
“Justware has been a wonderful program for the Ward County State’s Attorney’s Office to adjust to, learn, and 
implement into our everyday routine. We were originally on the SAMS system, which was slow and did not do a 
lot of the things we wanted, such as carrying over information from SAMS to our Word Perfect documents. 
Justware does this for us, and in a speedy manner. We were amazed at how quickly the documents were 
generated and how much information was carried over, making for much less duplicate entry. We have also 
been very pleased with the help we have received from the CJIS staff, as well as the New Dawn staff. The data 
conversation went smoothly with very little clean up on our part. Overall, this transition for our office has been 
a very positive experience and hopefully one day the whole state will climb aboard to make this system a 
statewide information system, which will benefit all prosecutor offices in their overall mission.” 
 
LeAnn Westereng 
Ward County State’s Attorney’s Office 
 

LERMS 
 
“We have been for many years trying to get our record keeping organized and keep up on UCR reporting. The 
LERMS program has fit the bill very nicely. It has helped us in getting our reports done in a more timely manner 
and has been vital in helping me keep on top of officers activities and investigations. The program is easy to use 
and easy to instruct new officers.” 
 
Chief Randy Munkeby 
Carrington Police Dept  
 

CJIS PORTAL 
 
“The Watford City Police Department has been part of the CJIS Program since the start. Initially, it was met with 
some resistance. With usage of they hub, the officers heavily use the driver’s license and motor vehicle 
information. Officers use the photos for identification on a routine basis. Many times officers are not able to 
match a name to a subject, but recognize individuals with a photo. It is interesting to see officers change their 
view from I don’t want to use this to we have to have this. At this point, if I would shut down hub access to my 
officers, I would have a revolt on my hands.” 
 
Daryl Vance, Chief of Police 
Watford City Police Department 
 
“The hub has been a very exciting enhancement to Law Enforcement. We are a smaller department who has 
never had teletype available but with the hub we have all the information available without the expense and 
maintenance of the teletype. The system is faster to run license information for persons and vehicles than State 
Radio. It has been a very valuable tool for our department and hope we never lose it.” 
 
Chief Randy Munkeby 
Carrington Police Dept 
 



Criminal Justice Information Sharing Business Plan  Page 6 
 

SAVIN 
 
“Staff makes numerous attempts to contact victims prior to releasing an inmate, but routinely run into 
roadblocks. SAVIN fills in the gap allowing victims to update their information remotely and continually placing 
calls until a contact is made.” 
 
Bret L. Burkholder 
Grand Forks County Correctional Center 



Organization Chart   
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CJIS Budget  
General  Special  Federal  Total 

Staffing Costs 
Salaries and Benefits  $649,630 $649,630

Operations 
Travel  $29,600 $29,600
Supplies ‐ IT Software  $187,354 $170,000  $357,354
Supply/Material‐Professional  $1,500 $1,500
Office Supplies  $2,000 $2,000
Printing  $550 $550
IT Equip Under $5,000  $11,000 $11,000
Other Equip under $5,000  $3,500 $3,500
Office Equip & Furniture‐Under  $2,500 $2,500
Rentals/Leases ‐ Bldg/Land  $27,109 $27,109
IT‐Data Processing  $5,715 $10,000  $15,715
IT‐Communications  $14,448 $14,448
Professional Development  $23,200 $23,200
Operating Fees and Services  $1,115 $1,115
Legal  $1,200 $1,200
Legislative Difference  $3,594 $3,594

Total Operations  $314,385 $180,000 
 

$494,385
Total Staffing and Operations  $964,015 $180,000  $1,144,015

Project Costs 
CJIS Portal Enhancements  $81,600 $81,600
Justware Prosecution and Disposition to BCI  $20,400 $20,400
Med. Size Law Enforcement RMS Interface w/Portal  $182,400 $182,400
Portal 3.0 (Search Capabilities/Page Enhancements)  $176,800 $176,800
Portal ‐ User Role and Security Management   $45,900 $45,900
State's Attorney (Justware) Interface with Portal  $20,400 $20,400
CJIS Federal Enhancements  $300,000  $300,000
BCI RMS Interface with Portal  $20,400 $20,400
DNA Interface with Portal  $20,400 $20,400
Highway Patrol RMS Interface ‐ Portal  $20,400 $20,400
DOCR RMS Interface with Portal  $20,400 $20,400

Total Projects  $609,100 $0  $300,000  $909,100
 
Total Budget  $1,573,115 $180,000  $300,000  $2,053,115
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SAVIN Budget  
General  Federal  Total 

Staffing Costs 
Salaries and Benefits  $80,203 $76,865  $157,068

Operations 
Travel  $22,183 $22,183
Supplies ‐ IT Software  $347,632 $308,650  $656,282
Supply/Material‐Professional  $120 $120
Office Supplies  $0 $0
Postage  $0 $0
Printing  $1,000 $1,000
IT Equip Under $5,000  $0 $0
Other Equip under $5,000  $0 $0
Office Equip & Furniture‐Under  $0 $0
Rentals/Leases ‐ Bldg/Land  $0 $0
IT‐Data Processing  $38,208 $36,804  $75,012
IT‐Communications  $3,912 $3,912
Professional Development  $2,225 $2,225
Operating Fees and Services  $0 $0
Legal  $0 $0

Total Operations  $415,280 $346,514  $761,794
Total Staffing and Operations  $495,483 $423,379  $918,862

Project Costs 
BJA Grant 2007   $387,262  $387,262
BJA Grant 2009 ‐ Enhancements  $250,000  $250,000

Total Projects  $637,262  $637,262

Total Budget  $495,483 $1,060,641  $1,556,124



CJIS Portal Diagram 
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Appendix A. Projects and Initiatives  

Project Name:  SAVIN  
 
Status:  Execution Phase 
Estimated Completion Date:  June 2010 
Agency:  CJIS, ITD, DOCR, Jails, Courts, BCI 
Type of Project:  New Initiative 
Date:  2007‐2010 
 
Project Description:     
The objective of this project is implement a Statewide Automated Victim Information and Notification (SAVIN) 
system that provides victims of crime real time notification of criminal justice events relating to their case and 
the status of the accused/offender throughout the criminal justice process.  
 
Business Need/Problem: 
North Dakota Century Code Chapters 12.1‐34 and 12.1‐35 outline the responsibilities of the entities 
responsible for providing victim information and notification. Depending on the step in the judicial process, 
different agencies are involved. Law enforcement agencies have responsibilities for providing non‐confidential 
information regarding investigations and arrests. State’s attorneys have responsibility for providing 
information regarding criminal charges, pre‐trial release conditions, court proceedings and final disposition. 
The custodial authorities, including the Department of Corrections and 26 jails in North Dakota, are responsible 
for providing information regarding release from custody. Although the courts have no direct responsibility to 
provide information, their case management systems holds much of the information that a victim notification 
system requires. 
 
Because of the large number of agencies involved, victim notification services are not provided in a consistent 
manner. The Department of Corrections has a Crime Victim Coordinator in the Division of Adult Services, but 
for the most part local agencies do not have dedicated staff. In addition, because of the rural nature of the 
state, many local jurisdictions have small staffs and limited technology.  Only six of the 53 state’s attorneys 
have automated case management systems. Likewise only the largest of the 26 jails operate automated jail 
management systems so it is difficult to get information about those incarcerated or released from local jails. 
 
Since a variety of events can trigger notification, it is imperative to create an electronic system that allows 
these events to be transmitted and shared among state and local agencies, courts and victims. 
 
Solution:  
Contracted with Appriss, Inc to provide SAVIN services.  Utilize ITD software development to modify the CJIS 
Portal to include booking information captured through the SAVIN System with the CJIS Portal. 
 
Cost Estimate: 
Vendor:  Appriss, Inc. 
                 Information Technology Department 
BJA Grant:    $1,410,160 
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Project Name:  Law Enforcement Integration (Large Agencies)   
 
Status:  Execution Phase  
Agency:  CJIS, ITD and Local Agencies 
Type of Project:  Initiative   
Date:  2007‐2010 
 
Project Description:     
The objective of this project is to interface information contained in the law enforcement records management 
systems of agencies in North Dakota that have their own systems. These agencies include Bismarck, Fargo, 
Grand Forks, Minot Police Departments and the Sheriffs in the counties of these. 
 
Business Need/Problem: 
Each individual law enforcement agency maintains a considerable amount of information in their individual 
records management systems. Interfacing these systems with the CJIS Portal will allow criminal justice 
personnel to easily identify and retrieve information from other law enforcement agencies.  
 
Solution:  
Contract with the agencies’ RMS software vendor to modify the local law enforcement records management 
systems. Utilize ITD software development to modify the CJIS Portal to include this information. 
 
The cost estimates are based on a low cost solution of indexing records from the RMS’s and providing an index 
of the information based on information provided by agency. There will not be detailed information with the 
solution. 
 
Cost Estimate:  
 

Bismarck Police Department Interface  $20,000 
Minot Police Department Interface  $20,000   
Grand Forks Police Department  $20,000 
Fargo Police Department Interface  $35,000 
RMS Integration (Enhance)  $90,000 
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Project Name:  CJIS Portal Enhancements   
 
Status:  Continuous  
Priority:  1 
Agency:  CJIS and ITD 
Type of Project:  New Initiative 
Date:  2009‐2011 
 
Project Description:     
The objective of this project is to continue to expand and enhance the information available on the CJIS Portal. 
 
Business Need/Problem: 
Criminal justice personnel require easy access to information for executing their duties. Oftentimes new pieces 
of information will become available in an electronic format and these items need to be available through the 
CJIS Portal. Additionally, there is a need to expand the search and report capabilities.   
 
Solution:  
Utilize ITD software development to add new information and functionality to the CJIS Portal. 
 
Cost Estimate: 
 

Vendor:    Information Technology Department  $81,600 
ITD Resources  960 Hours   .25 FTE 
CJIS Resources  480 Hours  .13 FTE 
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Project Name:  Justware Disposition to BCI  
 
Status:  Execution Phase 
Priority:  2 
Agency:   CJIS, Attorney General, and State’s Attorneys   
Type of Project:  New Initiative 
Date:  August 2009 – February 2010         
 
Project Description:     
The objective behind this project is to add business rules to the disposition submission process inside of 
Justware. The second phase of this project will allow for electronic reporting of disposition information to the 
Bureau of Criminal Investigation. 
 
Business Need/Problem: 
There is a redundancy of data entry in multiple systems that use the Court disposition data. This electronic flow 
of information would reduce data entry errors and speed up the availability of the data throughout the 
criminal justice system.  
 
Solution:  
Contract with New Dawn Technologies, Justware vendor, to add business rules and make the necessary 
changes in Justware to alleviate erroneous disposition data being submitted to BCI.   
 
Cost Estimate: 
 

Vendor:    Information Technology Department  $20,400 
  New Dawn Technologies   
CJIS Resources  580 Hours  .16 FTE 
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Project Name:  Law Enforcement (6 Medium Agencies)  
 
Status:  Planning 
Estimated Completion Date:    June 2011   
Priority:  3 
Agency:  CJIS, ITD and Law Enforcement Agencies 
Type of Project:  New Initiative 
Date:  2009‐2011 
 
Project Description:     
The objective of this project is to interface information contained in the law enforcement records management 
systems of agencies in North Dakota that have and maintain their own systems. The agencies included are in 
the medium size cities. 
 
Business Need/Problem: 
Each individual law enforcement agency maintains a considerable amount of information in their individual 
records management systems. Interfacing these systems with the CJIS Portal will allow criminal justice 
personnel to easily identify and retrieve information from other law enforcement agencies.  
 
Solution:  
Contract with the local’s RMS software vendor to modify the local law enforcement records management 
systems. Utilize ITD software development to modify the CJIS Portal to include this information. 
 
The cost estimates are based on indexing records from the RMS’s and providing an index of the information 
based on information provided by agency. There will not be detailed information with the solution. 
 
Cost Estimate:  
 

Vendor(s):    Information Technology Department   
  RMS Vendors   
Budget Estimate:    $182,400   
ITD Resources  1440 hours   .38 FTE 
CJIS Resources  900 hours   .23 FTE 

   

 



Criminal Justice Information Sharing Business Plan  Page 6 
 

Project Name:  Sex Offender Registry Project 
 
Status:  Not Started – Awaiting BCI 
Priority:  4 
Agency:  CJIS, ITD, BCI, AG 
Type of Project:  New Initiative 
Date:  2009‐2011 
 
Project Description:     
The objective of this project is allowing the sex offender registry information to be available through the CJIS 
Portal.  
 
Business Need/Problem: 
Law Enforcement officers need to be able to view the Sex Offender registry. 
 
Solution:  
Utilize ITD software development to make modifications to the CJIS Portal to include sex offender registry 
information. 

 
Cost Estimate: 
 

Vendor:    Information Technology Department   
Budget Estimate:    Attorney General’s Office Grant   
ITD Resources  Unknown hours at this time    
CJIS Resources  200 hours   .05 FTE 
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Project Name:  Portal 3.0 
 
Status:  Started, in Design 
Priority:  5 
Agency:  CJIS and ITD 
Type of Project:  New Initiative 
Date:  2009‐2011 
 
Project Description:     
The objective of this project is to enhance the Portal to make it more user friendly. This includes refining search 
capabilities, use and presentation.  
 
Business Need/Problem: 
The CJIS stakeholders are requesting an easier to use CJIS portal.  
 
Solution:  
Utilize ITD software development to make modifications to the CJIS Portal to make it user friendly. This project 
will need the assistance of the user community to determine the desired state. 
 
Cost Estimate: 
 

Vendor:    Information Technology Department   
Budget Estimate:    $176,800   
ITD Resources  2080 hours  .54 FTE 
CJIS Resources  1000 hours  .26 FTE 
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Project Name:  Portal ‐ User Role and Security Management 
 
Status:  Started, in Design 
Priority:  6 
Agency:  CJIS and ITD 
Type of Project:  New Initiative 
Date:  2009‐2011 
 
Project Description:     
The objectives of this project are to document and standardize user roles of the Portal. The flexibility to 
provide security management needs to be built into the Portal. 
 
Business Need/Problem: 
Criminal justice personnel require different roles in using the portal.  
 
Solution:  
Utilize ITD software development to make modifications to the Portal to enhance the user role and security 
management. 

 
Cost Estimate: 
 

Vendor:    Information Technology Department   
Budget Estimate:    $45,900   
ITD Resources  540 hours  .14 FTE 
CJIS Resources  480 hours  .13 FTE 
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Project Name:  State’s Attorney Interface   
 
Status:  Not Started, pending Justware 5.0 upgrade and business rules 
Priority:  7 
Agency:  CJIS, State’s Attorneys and ITD 
Type of Project:  New Initiative  
Date:  2009‐2011 
 
Project Description:     
The objective of this project is to interface prosecution and disposition records from the state’s attorney 
records management system, Justware, with the CJIS Portal. 
 
Business Need/Problem: 
The Justware system contains the prosecution and disposition information needed by the criminal justice 
system. This project would integrate the information contained in the Justware system with the CJIS Portal.  
 
Solution:  
Contract with New Dawn Technologies, Justware vendor, and ITD software development to make 
modifications to the CJIS Portal to include prosecution and disposition information. 
 
Cost Estimate: 
 

Vendor:    Information Technology Department   
Budget Estimate:    $20,400   
ITD Resources  240 hours   .06 FTE 
CJIS Resources  480 hours   .13 FTE 
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Project Name:  Portal – Allow Federal (NCIC) Search   
 
Status:  Not Started – Not funded, possible funding from enhancement funding 
Priority:  8 
Agency:   CJIS, Department of Emergency Services (State Radio) and ITD 
Type of Project:  New Initiative 
Date:  2009‐2011 
 
Project Description:     
The objective of this project is to allow search and view only information retrieval on federal information 
through the CJIS Portal. 
 
Business Need/Problem: 
Criminal justice personnel require the ability to retrieve information from CJIS at a national level. It is pertinent 
they have this information at the CJIS Portal level to provide further information. 
 
Solution:  
Utilize ITD software development to make modifications to the CJIS Portal to include federal information. 

 
Cost Estimate: 
 

Vendor:    Information Technology Department   
Budget Estimate:       
ITD Resources  471 hours  .12 FTE 
CJIS Resources  250 hours  .07 FTE 



Criminal Justice Information Sharing Business Plan  Page 11 
 

Project Name:  Bureau of Criminal Investigation RMS ‐ Portal  
 
Status:  Not started – Awaiting the development of BCI’s new system 
Priority:  9 
Agency:   CJIS and ITD 
Type of Project:  New Initiative 
Date:  2010‐2011 
 
Project Description:     
The objective of this project is to interface information contained in the Bureau of Criminal Investigation’s 
record management system with the CJIS Portal. 
 
Business Need/Problem: 
Each individual law enforcement agency maintains a considerable amount of information in their individual 
records management systems. Interfacing these systems with the CJIS Portal will allow criminal justice 
personnel to easily identify and retrieve information from other law enforcement agencies.  
 
Solution:  
Work with BCI to interface with BCI’s new records management systems. Utilize ITD software development to 
modify the CJIS Portal to include this information. 
 
Cost Estimate:  
 

Vendor:    Information Technology Department   
Budget Estimate:    $20,400    
ITD Resources  240 hours  .06 FTE 
CJIS Resources  150 hours  .04 FTE 
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Project Name:  Highway Patrol Interface with Portal  
 
Status:  Execution 
Priority:  10 
Agency:   CJIS, Highway Patrol 
Type of Project:  New Initiative 
Date:  Early 2010 
 
 
Project Description:     
The objective of this project is to interface information contained in the records management systems of the 
North Dakota Highway Patrol. 
 
Business Need/Problem: 
Each individual law enforcement agency maintains a considerable amount of information in their individual 
records management systems. Interfacing these systems with the CJIS Portal will allow criminal justice 
personnel to easily identify and retrieve information from other law enforcement agencies.  
 
Solution:  
Work with the Highway Patrol to have ITD interface their records with the CJIS Portal to include information 
including citations, incident reports and arrests. 
 
Cost Estimate:  
 
 

Vendor:    Information Technology Department   
Budget Estimate:    $20,400    
ITD Resources  240 hours  .06 FTE 
CJIS Resources  150 hours  .04 FTE 
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Project Name:  Department of Corrections Interface with Portal  
 
Status:  Completed with SAVIN Project 
Priority:  11 
Agency:   CJIS and Department of Corrections 
Type of Project:  New Initiative 
Date:  Summer 2009 
 
Project Description:     
The objective of this project is to interface information contained in the records management systems of the 
Department of Corrections. 
 
Business Need/Problem: 
Each individual law enforcement agency maintains a considerable amount of information in their individual 
records management systems. Interfacing these systems with the CJIS Portal will allow criminal justice 
personnel to easily identify and retrieve information from other law enforcement agencies.  
 
Solution:  
This was accomplished through the SAVIN contract.  The DOCR’s booking records were interfaced with the CJIS 
Portal during the SAVIN Project. 
 
Cost Estimate:  
 

Vendor:    Information Technology Department   
Budget Estimate:    $20,400    
ITD Resources  240 hours  .06 FTE 
CJIS Resources  150 hours  .04 FTE 
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Appendix B. Completed Projects and Initiatives  

This is intentionally blank for completed projects and initiatives in the 2009‐2011 
biennium 
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Appendix C. Future Projects and Initiatives  

Project Name:  Courts – Odyssey Integration  
 
Status:  Not started awaiting Courts RMS Upgrade 
Agency:  CJIS, Supreme Court and ITD 
Type of Project:  New Initiative 
Date:  2011‐2013 
 
Project Description:     
The objective of this project is to create the necessary infrastructure needed to interface the Court’s Unified 
Court Information System (Odyssey) with the CJIS Portal.  
 
Business Need/Problem: 
The Court maintains Odyssey which contains information needed by criminal justice personnel in order to 
perform their duties. The infrastructure to support integration of the Court system and the CJIS Portal must be 
created. This includes the web services necessary for integration as well as tracking and monitoring 
mechanisms. 
 
Solution:  
Work the Tyler, Inc and ITD software development to interface with the CJIS Portal. 
 
Cost Estimate: 
 
$ TBD 
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Project Name:  Court Calendars   
 
Status:  Not started awaiting Court 
Agency:  CJIS, Supreme Court and ITD 
Type of Project:  New Initiative 
Date:  2011‐2013 
 
Project Description:     
The objective of this project is to interface court calendar information with the CJIS Portal. 
 
Business Need/Problem: 
Criminal justice personnel require easy access to court calendars for resource planning and decision making.  
 
Solution:  
Hire a vendor to create web services for the Court to interface with the CJIS Portal. Utilize ITD software 
development to make modifications to the CJIS Portal to include calendar information. 
Cost Estimate: 
 
$ TBD
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Appendix D. Prior Business Accomplishments 

July 2008 – June 2009 Business Accomplishments Highlights 
 
Administrative Efforts: 

• Continued development of CJIS Administrative Rules for access of CJIS Portal users.  
• CJIS Board was restructured to one body.  
• Collaborated with the Department of Emergency Services on the RFP for a CAD system for the state of 

ND. 
 

CJIS Portal Enhancements: 
• The CJIS Portal continued to grow significantly the past year there are over a 1400 registered users.  

 
Law Enforcement Records Management System (LERMS): 

• Currently there are 41 agencies using LERMS.  A total of 36 users were added to the system and 21 of 
those were full time officers. The total number of users is 272 and 183 of those are full time officers 
using the system.  

• Implemented the Cruiser Module for LERMS in 16 agencies. The total number of users in these 
agencies is 134. This module allows the officers to use the product in their car remotely. 

• Six training sessions were held and 26 individuals took advantage of this training. 
 
Projects Started:  

• Large Local RMS Interfaces –This project includes the large metro area’s RMS systems to be interfaced 
with the CJIS Portal. The areas are Bismarck, Fargo, Grand Forks, and Minot. 

• Justware 5.0 Upgrade – Contract negotiations of upgrading Justware 5.0.   
 
Projects Completed:  

• NetRMS Integration with CJIS portal:  Interface information contained in the law enforcement records 
management system (LERMS) with the CJIS Portal. Two record types, incident report records and calls 
for service records were indexed in the CJIS Portal. 

• Out of state drivers:  Display the state of registration in CJIS Portal. 
• DNA:  Display if DNA is on file from the State’s Crime Lab interface with CJIS Portal. 
• Court Protection Order:   Changed the court projection order flow from Court to the Attorney 

General’s Bureau of Criminal Investigation office through CJIS. Protection orders are searchable 
through the index with this change. 

• Portal 2.0:  The rewrite of Portal to allow future capabilities of the CJIS Portal.  This project created CJIS 
Portal transaction documentation that conforms to national standards (e.g., NIEM, GJXDM) for 
information sharing. 

• Boat Licenses:  Watercraft licenses from the ND State Game and Fish Department were added to the 
CJIS Portal. 
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July 2007 – June 2008 Business Accomplishments Highlights 
 
Administrative Efforts: 

• Development of CJIS Administrative Rules for access of CJIS Portal users. 
• Completion of Memo of Understanding with the CJIS Board agencies. 

 
CJIS Portal Enhancements: 

• The CJIS Portal continued to grow significantly the past year there are over a 1200 users registered for 
access to the CJIS Portal. Over a million two hundred thousand transactions occurred for fiscal year 
ending June 30, 2008.  

 
Law Enforcement Records Management System (LERMS): 

• Currently there are 35 agencies using LERMS.   
• Completed the integration of NetRMS (Calls for service and incident reports) with the CJIS Portal. 
• Issued an RFI for the replacement of the NetRMS product.  After the CJIS Executive Committee 

reviewed the results of the RFI, it was determined to continue with utilizing NetRMS. 
• Offered the cruiser component (mobile solution) of NetRMS to law enforcement agencies. 
• Six training sessions were held and 48 individuals took advantage of this training. 

 
States Attorney Reporting System (STARS):  

• Six agencies are using STARS.  
 

Projects Started:  
• Portal 2.0 – rewrite of Portal to allow future capabilities of the CJIS Portal. This project has the output 

of a publication of the CJIS Portal transaction documentation that conforms to national standards (e.g., 
NIEM, GJXDM) for information sharing. 

• SAVIN ‐ The objective of this project is implement a Statewide Automated Victim Information and 
Notification (SAVIN) system that provides victims of crime real time notification of criminal justice 
events relating to their case and the status of the accused/offender throughout the criminal justice 
process. 

 
Projects Completed:  

• Court‐Protection Order Integration with the Portal:  The objective of this project is to interface Court 
protection order information with the CJIS Portal. This will make protection order information available 
on the CJIS Portal as well as create an electronic flow of information to the registry of protection 
orders maintained at the Bureau of Criminal Investigation. 
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July 2006 – June 2007 Business Accomplishments Highlights 
 
CJIS Portal Enhancements: 

• The CJIS Portal continued to grow significantly the past year there are over a 1000 users registered for 
access to the CJIS Portal. Over a million transactions occurred for fiscal year ending June 30, 2007.  

 
Law Enforcement Records Management System (LERMS): 

• Currently there are 34 agencies using LERMS with seven agencies added during this period.  A total of 
30 users were added to the system and 21of those were full time officers. The total number of users is 
236 and 162 of those are full time officers using the system. This allows electronic storing and sharing 
of agency incident reports and automates UCR/IBR reporting to the state repository.  

 
States Attorney Reporting System (STARS):  

• Currently there are six agencies using STARS with one new agency added during this period. Justice 
WebView reports were developed and made available to law enforcement agencies to view case 
management information from the system. 
 

Projects started:  
• The interface of NetRMS records with the CJIS Portal. 
• The Court Projection Order Integration with CJIS Portal Project. 

July 2005 – June 2006 Business Accomplishments Highlights 
  
CJIS Portal Enhancements: 

The CJIS portal grew significantly the past year, there are 826 users registered for access to the CJIS 
Portal. Over 560,000 transactions occurred for fiscal year ending June 30, 2006. New enhancements 
added to the hub include; the ability to check offenses on Non‐Sufficient Funds (NSF), search 
capabilities of Central Warrant Information Systems (CWIS), search capabilities of custody and 
supervision records and the addition of the Offender Registration Report. 

 
Law Enforcement Records Management System (LERMS): 

Currently there are 25 agencies using LERMS with six agencies added during this period.  A total of 62 
users were added to the system and 49 of those were full time officers. The total number of users is 
196 and 128 of those are full time officers using the system.  This allows electronic storing and sharing 
of agency incident reports and automates UCR/IBR reporting to the state repository.  

  
States Attorney Reporting System (STARS):  

Currently five agencies are using STARS; Burleigh, Cass, Grand Forks, Ward, and Mountrail County. 
There are 70 users utilizing the system.  STARS is a statewide system offered to State’s Attorney to 
automate their business process and enable work flows and information sharing with other agencies. 
This system allows electronic storing of case documents and reports. The system provides electronic 
prosecution and disposition reporting to the Bureau of Criminal Investigation (BCI). 

 
DNA Inquiry: 

This service allows law enforcement to inquiry on whether a DNA sample is on file at the North Dakota 
Crime Laboratory for a specific individual. The searches are processed by a program written by CJIS and 
implemented on the National Law Enforcement Telecommunications System (NLETS).  
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